

Network	Interstate Network
Line Segment/s Affected	Cootamundra to Albury
Associated Publications	Nil
Author	Bryce Gore
Possession Request ID	IPR-5434, 5435, 5455 & 5456 & 5543 to 5551

TRACK POSSESSION DETAILS

INLAND RAIL PROJECT

JUNEE TO COOTAMUNDRA

25 AUGUST TO 15 DECEMBER 2025

A TRACK OCCUPANCY AUTHORITY WILL BE TAKEN IN THE FOLLOWING AREAS:

DATE / TIME FROM	DATE / TIME TO	FROM BOUNDARY	TRACKS AFFECTED	TO BOUNDARY
1500 25/08/2025	2359 25/08/2025	JUNEE	Up & Down Mains	COOTAMUNDRA
1500 01/09/2025	2359 01/09/2025	JUNEE	Up & Down Mains	COOTAMUNDRA
1500 22/09/2025	2359 22/09/2025	JUNEE	Up & Down Mains	COOTAMUNDRA
1500 06/10/2025	2359 06/10/2025	JUNEE	Up & Down Mains	COOTAMUNDRA
1500 13/10/2025	2359 13/10/2025	JUNEE	Up & Down Mains	COOTAMUNDRA
1500 27/10/2025	2359 27/10/2025	JUNEE	Up & Down Mains	COOTAMUNDRA
1500 03/11/2025	2359 03/11/2025	JUNEE	Up & Down Mains	COOTAMUNDRA
1500 17/11/2025	2359 17/11/2025	JUNEE	Up & Down Mains	COOTAMUNDRA

1500 24/11/2025	2359 24/11/2025	JUNEE	Up & Down Mains	COOTAMUNDRA
1500 08/12/2025	2359 08/12/2025	JUNEE	Up & Down Mains	COOTAMUNDRA
1500 15/12/2025	2359 15/12/2025	JUNEE	Up & Down Mains	COOTAMUNDRA

NOTE: ABOVE POSSESSION BOUNDARIES ARE A GUIDE ONLY, THE PROTECTION OFFICER MAY ALTER THE LIMITS WITHIN THE BOUNDARIES, WITHOUT CAUSING ADDITIONAL OPERATIONAL IMPACT

ADDITIONAL INFORMATION

ARTC PROJECT CONTACT: CHRIS FAY

OPERATOR IMPACT

3 WINDOW POSSESSION	NO AD HOC SERVICES ARE PERMITTED WITHOUT PROJECT APPROVAL MANDATORY SERVICES OPERATE AS REQUIRED LATE MANDATORY TRAINS MAY BE DELAYED
----------------------------------	--

END OF DOCUMENT